Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 775 Days
1.023 MILES OF WIDENING AND RECONSTRUCTION FOR Al Elapsed Calender Days: 754  Days
Percent Time: 97.29
District: 2 Area: 05
Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let: 05/17/2013
P. 0. BOX 155 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
CONYERS GA 30012-0155 Date Work Began: 09/30/2013
Phone: (770)922-8660 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/21/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $4,711,830.19 Counties:
Original Contract Amount $4,484,936.75 Jasper
Funds Available $1,822,578.92
Percent Complete 61.30%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000423 $4,711,830.19 $4,484,936.75 $1,822,578.92 61.32% $279,390.84

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015

User: krender Department of Transportation Page 2 of 8

Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015

to 07/31/2015

Project Number: 0000423 SR 16 - WIDENING

Federal State Project Number:  STP00-0000-00(423)

Total to Date

Prev to Date

This Estimate

Participating $2,310,806.88 $2,087,294.22 $223,512.66
Non-Participating $577,701.84 $521,823.66 $55,878.18
Total Earnings $2,888,508.72 $2,609,117.88 $279,390.84
Stockpiled Materials $742.55 $742.55 $0.00
Gross Earnings $2,889,251.27 $2,609,860.43 $279,390.84
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $2,889,251.27 $2,609,860.43

$279,390.84

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender
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Date: 08/07/2015
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Contract ID: B14550-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .745
84490.000 .059
.804 $4,984.91 $67,929.96
STP00-0000-00(423)
0010 207-0203 FOUND BKFILL MATL, TP Il CcY 58.000 95.067
51.000 .000
95.067 $.00 $4,848.42
0015 210-0100 GRADING COMPLETE - LS 1.000 .625
814570.000 140
.765 $114,039.80 $623,146.05
STP00-0000-00(423)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,220.000 8,554.530
20.150 1,848.240
10,402.770 $37,242.04 $209,615.82
0025 318-3000 AGGR SURF CRS TN 500.000 771.930
20.150 170.310
942.240 $3,431.75 $18,986.14
0060 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 459.000 9.386
33.950 528.256
537.642 $17,934.29 $18,252.95
0070 441-0104 CONC SIDEWALK, 4 IN SY 5,310.000 1,791.542
24.750 963.778
2,755.320 $23,853.51 $68,194.17
0075 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,145.000 16.333
39.500 184.278
200.611 $7,278.98 $7,924.13
0080 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,750.000 6,315.000
10.650 2,774.500
9,089.500 $29,548.43 $96,803.18



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0022

Date: 08/07/2015
Page 4 of 8

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0084 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 200.000 599.000
3.000 .000
599.000 $.00 $1,797.00
0095 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 215.000 285.957
325.000 .000
285.957 $.00 $92,936.03
0104 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 345.000 4.583
205.000 49.206
53.789 $10,087.23 $11,026.75
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,407.000 5,463.000
33.250 150.000
5,613.000 $4,987.50 $186,632.25
0115 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 517.000 579.500
39.900 .000
579.500 $.00 $23,122.05
0125 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 145.000 202.300
85.000 .000
202.300 $.00 $17,195.50
0135 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 345.000 360.670
98.750 24.000
384.670 $2,370.00 $37,986.16
0139 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 3.000 .000
435.000 2.000
2.000 $870.00 $870.00
0145 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 8.000
475.000 .000
8.000 $.00 $3,800.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number:

0022

Date: 08/07/2015

Page 5 of 8

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0150 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 1.000 2.000
580.000 .000
2.000 $.00 $1,160.00
0221 668-1100 CATCH BASIN, GP 1 EA 39.000 27.000
1949.000 8.500
35.500 $16,566.50 $69,189.50
0241 668-2100 DROP INLET, GP 1 EA 39.000 20.000
1240.000 2.000
22.000 $2,480.00 $27,280.00
0261 668-5000 JUNCTION BOX EA 1.000 3.000
1598.000 .000
3.000 $.00 $4,794.00
Category Amount: $275,674.94 $1,593,490.06
Category Number: 0030 TEMPORARY EROSION CONTROL
0311 163-0240 MULCH TN 48.000 81.014
100.000 2.059
83.073 $205.90 $8,307.30
0316 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
965.000 .000
3.000 $.00 $2,895.00
0326 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 82.000 33.750
120.000 3.000
36.750 $360.00 $4,410.00
0341 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,000.000 1,600.550
0.500 .000
1,600.550 $.00 $800.28



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14550-13-000-0 Estimate Number: 0022

Date: 08/07/2015

Page 6 of 8

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0346 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 4.000
425.000 .000
4.000 $.00 $1,700.00
0351 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 82.000 65.000
25.000 6.000
71.000 $150.00 $1,775.00
0356 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00
0361 167-1500 WATER QUALITY INSPECTIONS MO 17.000 16.000
500.000 6.000
22.000 $3,000.00 $11,000.00
0372 643-8200 BARRIER FENCE (ORANGE), 4 FT LF .000 233.700
1.750 .000
233.700 $.00 $408.98
CO#3, FA#1 ECTC
Category Amount: $3,715.90 $31,896.56
Category Number: (0050 UTILITIES
0501 670-1060 WATER MAIN, 6 IN LF 2,890.000 3,081.500
17.800 .000
3,081.500 $.00 $54,850.70
0566 670-5620 WATER SERVICE LINE, 3/4 IN LF 1,170.000 1,258.000
12.000 .000
1,258.000 $.00 $15,096.00
0611 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 26.000 27.000
175.000 .000
27.000 $.00 $4,725.00
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Contract ID: B14550-13-000-0 Estimate Number: 0022 Pay Period: 07/01/2015
to 07/31/2015
Project Number 0000423
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 UTILITIES
0656 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 3,310.000 3,812.000
27.000 .000
3,812.000 $.00 $102,924.00
0666 668-3300 SAN SEWER MANHOLE, TP 1 EA 21.000 23.000
3700.000 .000
23.000 $.00 $85,100.00
0671 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 30.000 34.500
400.000 .000
34.500 $.00 $13,800.00
0721 664-0100 OVERHEAD ELECTRIC DISTRIBUTION - LF 3,590.000 3,803.500
23.300 .000
3,803.500 $.00 $88,621.55
12.5 KV
0731 664-0400 REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTLF 2,910.000 3,530.500
6.440 .000
3,530.500 $.00 $22,736.42
12.5 KV
0736 665-0030 SHORT SIDE SERVICE - EA 6.000 12.000
1475.000 .000
12.000 $.00 $17,700.00
1/2 IN, PE
0751 665-0040 LONG SIDE SERVICE - EA 1.000 2.000
3500.000 .000
2.000 $.00 $7,000.00
3/4 IN, PE
0776 665-0060 LONG SIDE SERVICE TIE OVER - EA 1.000 2.000
1250.000 .000
2.000 $.00 $2,500.00
3/4 IN, PE
Category Amount: $0.00 $415,053.67



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14550-13-000-0 Estimate Number: 0022

Date: 08/07/2015

Page 8 of 8

Pay Period: 07/01/2015
to 07/31/2015

Project Number 0000423

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
16 210-0250 UNDERCUT EXCAVATION CcY .000 229.630
7.500 .000
229.630 $.00 $1,722.23
Category Amount: $0.00 $1,722.23
Project Total Amount: $279,390.84 $2,888,508.72



